COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 26/ 2021

ESTI MATE SUMVARY 10: 59: 04
CONTI D; C23067 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 23067- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 90.0 DAYS TIME ALLOW 10/29/202 FI XED COVPLETI ON DAl
US 24 LEADVI LLE SOUTH RESURFACI NG PERCENT TIME:  56. 60 ORI G TIME ALLOW 10/29/202 FI XED COVPLETI ON DAl
PROJECT NO. STR0241- 066
US 24 LEADVI LLE SOUTH RESURFACI NG
NAMVE OF ROAD:
PRQIECT COUNTI ES: LAKE CHAFFEE
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PERI OD ENDI NG 08/ 21/ 2021 DATE TI ME STARTED 05/24/2021
14802 W 44th AVENUE DATE LET 02/ 11/ 2021 DATE WORK BEGAN 05/ 24/ 2021
DATE AWARDED 02/ 24/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/10/2021 DATE ACCEPTED
GOLDEN CO 80403 (303)279- 6611 DATE NOTI CE TO PROCEED 05/ 24/ 2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 7,530, 763. 05 PARTI Cl PATI NG $ 2,636, 137.53 $ 1,937,534. 16
AWARD PRQJECT AMI: $  7,018,011.26 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 35.00% TOTAL EARNI NGS 2,636, 137. 53 1,937, 534.16
FUNDS AVAI LABLE: $ 4,894, 625.52 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,636, 137.53 1, 937, 534. 16
TOTAL CLAI VS $ 0.00 RETAI NAGE - 68, 284.13 -51, 826. 03
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 2,567, 853. 40 1, 885, 708. 13
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,567, 853. 40 1, 885, 708. 13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 885, 708. 13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00090

202- 00240

202- 00250

202- 00810

202-01130

202- 01300

202- 04002

203- 00060

203- 00100

203-01140

ROADWAY

C23067
23067-BI D
STR0241- 066
| TEM
DESCRI PTI ON
Clearing and Grubbing
*Rermoval of Delineator

*Renpoval of Asphalt Mt (Pl aning)

*Rermoval of Pavenent Marking

*Renoval of

Ground Sign

*Rermoval of Guardrail Type 3

*Renoval of

End Anchor age

Cl ean Cul vert

Enbanknent

Mat eri al

(Conplete In Place)

Mick Excavation

Rol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
7, 711. 56000
350. 000
EACH
4. 32000
8, 146. 000
5%
6. 89000
163, 796. 000
SF
0. 49000
7. 000
EACH
70. 12000
9, 137. 000
LF
2. 86000
31. 000
EACH
264. 31000
13. 000
EACH
2, 408. 56000
4, 889. 000
oy
32. 15000
50. 000
(%
67. 33000
80. 000
HOUR

150. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 950
0. 000
0. 950

46. 000
0. 000
46. 000

0. 000
8, 146. 000
8, 146. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

3, 069. 000
574.000
3, 643. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 26/ 2021

56, 125

18, 454

.00

.00

94

.00

.00

.00

.00

.00

10

.00

.00

10: 59: 04

AMOUNT

7,325

198.

56, 125

70

28, 902

117,122

98

72

94

.00

12

.00

.00

72

45

.00

.00



CONTI D: C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23067-BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO. 0004 10: 59: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl ading 80. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0065 203-01510 Backhoe 80. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0070 203-01550  Dozing 80. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0075 203-01582 Truck (Dunp) 80. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0080 203-01590 Front End Loader (Rubber Tire) 80. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0085 203-01597 *Pot hol i ng 60. 000 0. 000
HOUR 0. 000 0. 00
269. 71000 0. 000 0. 00
0090 203-02330 Laborer 80. 000 0. 000
HOUR 0. 000 0. 00
71.61000 0. 000 0. 00
0095 207-00700 Topsoil (Onsite) 2, 500. 000 1, 875. 000
cY -595. 000 -8,930.95
15. 01000 1, 280. 000 19, 212. 80
0100 208-00002 *Erosion Log Type 1 (12 Inch) 5, 186. 000 3,722.000
LF 1, 464. 000 6,412.32
4. 38000 5,186. 000 22,714.68
0105 208- 00035 *Aggr egat e Bag 150. 000 75. 000
LF 65. 000 442.00
6. 80000 140. 000 952. 00
0110 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00

1, 618. 24000 0. 000 0. 00



CONTI D: C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23067-BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO. 0004 10: 59: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Disposal of Sedinent (Labor) 44. 000 1. 000
HOUR 43.000 2,319. 42
53. 94000 44.000 2,373.36
0120 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 13. 000 1,402. 44
107. 88000 13. 000 1,402. 44
0125 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 1.000
HOUR 0. 000 0. 00
188. 80000 1. 000 188. 80
0130 208-00107 Renoval of Trash 48. 000 48. 000
HOUR 0. 000 0. 00
134. 85000 48. 000 6,472.80
0135 208-00207 *Erosion Control Management 76. 000 15. 500
DAY 8. 000 4,336.88
542.11000 23.500 12, 739.59
0140 210-00011 *Reset Mailbox Structure (Type 1) 5. 000 0. 000
EACH 0. 000 0. 00
377.59000 0. 000 0. 00
0145 210-00810 *Reset Ground Sign 15. 000 7.000
EACH 0. 000 0. 00
323. 65000 7.000 2,265.55
0150 210-04010 Adj ust Manhol e 0. 000 0. 000
EACH 0. 000 0. 00
1, 078. 83000 0. 000 0.00
0155 210-04050  Adjust Valve Box 1. 000 0. 000
EACH 1.000 863. 06
863. 06000 1. 000 863. 06
0160 212-00700 *QOrganic Fertilizer 1, 380. 000 0. 000
LB 0. 000 0. 00
1. 70000 0. 000 0. 00
0165 212-00703  *Humate 920. 000 0. 000
LB 0. 000 0. 00

2.39000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 212-00706

0175

213- 00150

0180

216- 00201

0185

240- 00000

0190

240- 00010

0195

240- 00020

0200

304- 06000

0205

304- 07000

0210

403- 00721

0215

403-34701

0220 403-36701

C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON
23067-BI D
STR0241- 066 ESTI MATE NO 0004
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Seeding (Native) Drill 4. 600
ACRE
930. 49000
*Bonded Fi ber Matrix 4.600
ACRE
2,977.57000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 23, 000. 000
Cl ass
SY
2.76000
*W1dlife Biologist 100. 500
HOUR
151. 04000
*Renmpval of Nests 25. 000
HOUR
140. 25000
*Net ting 0. 000
Sy
12. 35000
Aggregat e Base Course (Cl ass 6) 2,233. 490
TON
61. 91000
Aggregat e Base Course (Cass 7) 6, 498. 000
TON
22.72000
Hot M x Asphalt (Patching) (Asphalt) 100. 000
SY
75. 32000
Hot M x Asphalt (Grading SX) (75) 30, 000. 000
TON
59. 00000
Hot M x Asphalt (Grading ST)(75) 11, 219. 220
TON

62. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

80. 500
20. 000
. 500

20. 500
1. 000
21.500

0. 000
0. 000
0. 000

2,233. 490
0. 000

2,233.490

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3, 336.
3, 336.

340
340

0. 000
11, 219. 220
11, 219. 220
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3,020

140.

196, 844

701, 201

.00

.00

.00

80

.00

.00

.00

.00

06

25

10: 59: 04

AMOUNT

15,179

3,015

138, 275

196, 844

701, 201

.00

.00

.00

52

38

.00

37

.00

.00

06

25



CONTI D: C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23067-BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO. 0004 10: 59: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 411-03352  Asphalt Cenent Performance G ade (PG 58-28) 845. 930 0. 000
TON 845. 930 441, 744. 65
522.20000 845. 930 441, 744. 65
0230 411-03355 Asphalt Cenent Performance Grade (PG 58-34) 1, 639. 000 0. 000
TON 192. 510 114, 162. 28
593. 02000 192. 510 114, 162. 28
0235 411-10255 Emul sified Asphalt (Sl ow Setting) 27, 060. 000 0. 000
GAL 9, 433. 000 30, 185. 60
3.20000 9, 433. 000 30, 185. 60
0240 509-00001 *Structural Steel (Galvanized) 40. 000 0. 000
LB 0. 000 0. 00
14.02000 0. 000 0.00
0245 603-10180 18 Inch Corrugated Steel Pipe 25. 000 25. 000
LF 0. 000 0. 00
80. 16000 25. 000 2,004.00
0250 603-10240 24 Inch Corrugated Steel Pipe 22.000 22.000
LF 0. 000 0. 00
86. 91000 22.000 1,912.02
0255 603-10300 30 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
94. 81000 0. 000 0. 00
0260 603-10360 36 Inch Corrugated Steel Pipe 20. 000 20. 000
LF 0. 000 0. 00
102. 72000 20. 000 2,054. 40
0265 603-30018 18 Inch Steel End Section 4.000 4.000
EACH 0. 000 0. 00
412. 22000 4. 000 1, 648. 88
0270 603-30024 24 Inch Steel End Section 4.000 4.000
EACH 0. 000 0. 00
759. 47000 4.000 3,037.88
0275 603-30030 30 Inch Steel End Section 0. 000 0. 000
EACH 0. 000 0. 00

958. 41000 0. 000 0. 00



CONTI D: C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23067-BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO. 0004 10: 59: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 603-30036 36 Inch Steel End Section 2.000 2.000
EACH 0. 000 0.00
1, 130. 56000 2.000 2,261.12
0285 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 9, 575. 000 0. 000
LF 0. 000 0. 00
30. 94000 0. 000 0.00
0290 606-01370 *Transi tion Type 3G 15. 000 0. 000
EACH 0. 000 0.00
2,481. 31000 0. 000 0. 00
0295 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 920. 32000 0. 000 0.00
0300 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0.00
2,103. 72000 0. 000 0. 00
0305 606- 02005 *End Anchorage (Fl ared) 31. 000 0. 000
EACH 0. 000 0. 00
2, 831. 93000 0. 000 0.00
0310 612-00001 *Del i neator (Type I) 595. 000 0. 000
EACH 0. 000 0.00
15. 64000 0. 000 0. 00
0315 612-00002  *Delineator (Type II) 257. 000 0. 000
EACH 0. 000 0. 00
17. 80000 0. 000 0.00
0320 612-00003 *Del i neator (Type Il1) 148. 000 0. 000
EACH 0. 000 0.00
19. 96000 0. 000 0. 00
0325 614-00011 *Sign Panel (Class |) 97. 000 0. 000
SF 0. 000 0. 00
19. 42000 0. 000 0.00
0330 614-00012 *Sign Panel (Cass I1) 23. 000 0. 000
SF 0. 000 0.00

23.73000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614-01512

614- 01522

614- 01575

614- 01578

614- 80385

625- 00000

625- 00001

626- 00000

626-01113

627-00008

627-00013

ROADWAY

Public Infornmation Managenent (Tier

)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (Hi gh Build)

C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON
23067-BI D
STR0241- 066 ESTI MATE NO 0004
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Steel Sign Support (2-1nch Round)(Post) 105. 000
LF
19. 42000
*Steel Sign Support (2-1nch Round)(Socket) 26. 000
EACH
161. 82000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 21.000
LF
26.97000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 8. 000
EACH
269. 71000
*Rumbl e Strip 40, 200. 000
LF
0. 20000
*Construction Surveying 1. 000
LS
33, 794. 32000
*Construction Surveying (Hourly) 100. 000
HOUR
188. 80000
*Mbbi | i zat i on 1.000
LS

600, 000. 00000

172.000

DAY
56. 37000
1, 791. 000

GAL
70. 12000
2,978. 000

GAL

42.61000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.720
0. 090
0.810

16. 000
0. 000
16. 000

0. 250
0. 350
0. 600

70. 000
28. 000
98. 000

0. 000
0. 000
0. 000

0. 000
909. 000
909. 000

Page 8

ESTI MATE RUN 08/ 26/ 2021

3, 041.

210, 000

1,578.

38,732

.00

.00

.00

.00

.00

49

.00

00

36

.00

49

10: 59: 04

AMOUNT

27,373

3,020

360, 000

5,524

38, 732

.00

.00

.00

.00

.00

40

80

00

26

.00

49



CONTI D

ROADWAY

CAT NO0200

0390 627-30411

0395

630- 00000

0400

630- 00007

0405

630- 00012

0410

630- 80001

0415

630- 80336

0420

630- 80341

0425

630- 80348

0430

630- 80355

0435

630- 80360

0440 630-80363

C23067
23067-BID
STR0241- 066
| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Information Sign

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
400. 000
SF
25. 89000
6, 000. 000
HOUR
30. 75000
76. 000
DAY
323. 65000
152. 000
DAY
1, 294. 60000
15. 000
EACH
917. 00000
6. 000
EACH
199. 58000
124. 000
EACH
80. 91000
8. 000
EACH
215. 77000
4. 000
EACH
5, 933. 56000
100. 000
EACH
32. 36000
10. 000
EACH

43. 15000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

. 000
. 500
. 500

21. 000
11. 000
32. 000

34.000
17. 000
51. 000

2.000
0. 000
2.000

0. 000
0.500
0. 500

20. 500
16. 000
36. 500

4. 000
0. 000
4.000

2.000
0. 000
2.000

26. 000
0. 000
26. 000

0. 000
0. 000
0. 000
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23,723

3,560

22,008

99

1,294

.00

63

20

.00

79

56

.00

.00

.00

.00

10: 59: 04

AMOUNT

50, 845

10, 356

66, 024

1,834

99

2,953

863.

11, 867

841.

.00

13

80

60

00

79

22

08

12

36

.00



CONTI D: C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23067-BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO. 0004 10: 59: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
43. 15000 0. 000 0. 00
0450 630-80370 Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
11. 65000 0. 000 0. 00
0455 630-80380 *Traffic Cone 400. 000 41. 000
EACH 21.500 290. 04
13. 49000 62. 500 843.13
0460 630-80520 *Mobi | e Pavenent Marking Zone 4.000 0. 000
DAY 0. 000 0.00
1, 078. 83000 0. 000 0. 00
0465 630-85006 I mpact Attenuator (Sand Filled Plastic Barrel) 0. 000 0. 000
(Temporary) EACH 0. 000 0. 00
4,854. 73000 0. 000 0. 00
0470 630-85040 *| mpact Attenuator (Truck Mounted Attenuator) 2.000 0.500
(Temporary) EACH 0. 000 0. 00
41, 534. 92000 0. 500 20, 767. 46
0475 700-70010 F/ A Mnor Contract Revisions 264, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70012 F/ A Asphalt Pavenent |ncentive 28, 000. 000 0. 000
FA 18, 857. 890 18, 857. 89
1. 00000 18, 857. 890 18, 857. 89
0485 700- 70016 F/ A Fuel Cost Adjustnent 60, 000. 000 1,578. 380
FA 32, 952. 820 32, 952. 82
1. 00000 34,531. 200 34,531. 20
0490 700-70018 F/ A Roadway Snoot hness Incentive 198, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0500

0505

0510

0530

0535

0540

700- 70023

700- 70042

700- 70111

900- 00006

515-00122

213-00012

CAT NO0400

0515

0520

0525

620- 00005

620- 00012

620- 00020

C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
23067-BI D ESTI MATE RUN 08/ 26/ 2021
STR0241- 066 ESTI MATE NO 0004 10: 59: 04
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
ROADWAY
F/ A On- The- Job Trai nee 12, 800. 000 1, 230. 000
FA 4, 340. 000 4, 340. 00
1. 00000 5,570. 000 5,570. 00
F/ A Railroad Fl aggi ng 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
Project First Program 2, 000. 000 1, 000. 000
FA 0. 000 0. 00
1. 00000 1, 000. 000 1, 000. 00
Added Item (Dol lar)/ Overweight Truck Price Reduction 0. 000 0. 000
DOL -300. 000 -300. 00
1. 00000 -300. 000 -300. 00
Wat er proofi ng (Menbrane) (Spec) 0. 000 0. 000
5% 0. 000 0. 00
81. 58000 0. 000 0. 00
Spray-on Mil ch Bl anket 0. 000 0. 000
ACRE 0. 000 0.00
3, 985. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 7,488,688.70$% 1,928,903.52% 2,594, 063. 15
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
*Field Ofice (Special) 1. 000 1.000
EACH 0. 000 0. 00
19, 418. 93000 1. 000 19, 418. 93
*Field Laboratory (C ass 2) 1. 000 0.500
EACH 0. 500 8, 630. 64
17, 261. 27000 1. 000 17, 261. 27
*Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
5, 394. 15000 1. 000 5,394. 15
CAT 0400 CURRENT AMT $ 42,074.35$% 8,630.64 % 42,074.35
PRQIECT TOTAL CURRENT AMI $ 7,530,763.05% 1,937,534.16$% 2,636, 137.50



